
Mapping Project Components 
 IniSal acSvity was idenSficaSon of broadband 
providers coupled with draging and execuSng non‐
disclosure agreements (NDA’s)  

 Followed by development of data models, collecSon 
tools, and collecSon of data from providers willing to 
par4cipate in the project 

 Ager data is provided it must be verified and ploeed 

 Twice a year data is updated and submieed to NTIA 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Mapping Project Challenges 
 No ability to compel data from providers in a uniform 
format (voluntary parScipaSon) 

 NTIA has not been consistent in program 
requirements/process 

 Commission internal resources have been stretched 
by evolving grantee workload 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Mapping Project Key Dates 
  IniSal dataset provided to the NTIA in June, 2010 
 Update to original data provided October 1, 2010  
  Currently finalizing data for submission in April, 2011  

  Second data submission for 2011 due September and will 
complete data collecSon for years 1 & 2 

 Nebraska Map:   hep://broadbandmap.nebraska.gov NaSonal 
Map: www.broadbandmap.gov 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Nebraska Broadband Map 
 hep://broadbandmap.nebraska.gov 

 Following series of slides provides an overview of the 
Nebraska Broadband Map capabiliSes and tools 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Nebraska Broadband Map – Opening Screen 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Nebraska Broadband Map – Basic Controls 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Nebraska Broadband Map ‐ Layers 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Nebraska Broadband Map – CAI Symbols 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Nebraska Broadband Map – Speed 
Symbols 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Nebraska Broadband Map – IdenSfy Providers 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